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United States Environmental Protection 
Region III 

POLLUTION REPORT 

Date: Wednesday, September 05,2007 
From: Charlie Fitzsimmons, OSC 

Subject: Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

Site Description 
Work Mission Statement: 

48 

Aug 20-Aug 31 
1/31/2006 
1/31/2006 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DH RV 

CERCLA 
Time-Critical 
Noil NPL 
Removal Action 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 

The following stats apply since remobilization occurred on April 24,2007: 

1. Total Grids Cleared Gov't QA: 36 
2. Total digs (anomalies): 54,270 
3. Total MEC found: 10260 (MEC items include detonators,grenade fuze,blasting caps,tracer 

elements, incendiary bomblets, flares etc. etc.) 
4. Total MD found: 20211bs. 
5. Scrap metal found: 12021bs 

Specific grids that were worked and passed QA this reporting period included Glb,H4c,Klb,Jlb. 

EPA anticipates initiating Phase II excavation activities during the week of September 17, 
2007. The Phase II work plan is presently being reworked to include all materials handling 

concerns, air sampling for particulate and asbestos and specifics regarding the hydro aeration of the 
commingled debris, MEC, MD and ACM tile. The bottom screen diameter will be 3/8inch which 
will ensure that all MEC greater than 3/8inch will be captured and handled. The small dets/primers 
(as per the Small Primer and Detonator Cup Hazard Characterization Study Report) will end up in 
the sed ponds at this time. ACM tile debris greater than 3/8inch will be stockpiled with the other 
non MEC debris on site. 
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The Marley Road construction by Herron 393, is on temporary hold pending release by the County 
due to inadequate erosion control measures. As previously documented this new road will provide 
for site access of equipment and materials to the site. Without this access, costs for bringing 
materials and some equipment to the site in support of Phase II will be increased. 

During the week of September 3,2007 site activities will be limited to construction of Phase II 
support items including erection of piping and wash stations. No uxo removal activities will occur 
due to USA being off site for vacation purposes. 

FOSC continues to conduct weekly project management meeting/conference call, which includes 
EPA, MDE, Start, GES, USA and RMC both field components and their offices. FOSC continues 
to participate in biweekly conference calls with MDE, ORC and site assessment regarding site 
progress and site issues. 

Next Steps 
FOSC is compiling comments on the Phase II Hydro Aeration Work Plan, Air Monitbring and 
Sampling Plan for Phase II and the Small Det Primer Characterization Study Report to 
GES. FOSC also pulling together comments on his $6mil Action Memo for HQ approval. 

Key Issues 
Marley Rd. Bridge construction is still in holding pattern pending release by Cecil County of their 
cease and desist work order to Herron 393. 

epaosc.net/elktonfarmfirehole 

http ://epaosc .net/sites%5 C1299%5Cfi les%5Celktonfarmfirehole_polrep_48 .htm 11/27/2007 




